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Tri-Party Agreement
BIENNIAL REVIEW OF THE LONG-TERM FACILITY

DECOMMISSIONING PLAN

The Hanford Federal Facility Agreement and Consent Order (T ri-Party Agreement)
contains the following commitment in Action Plan Section 8 3 .3 regarding the Long-
Term Facility Decommissioning Plan:

"The parties will: (1) conduct a biennial review of facility/unit status, the long-term
facility decommissioning plan, and associated commitments; (2) discuss current
prio rities; (3) and assess what changes are necessary. Based on this review and the latest
DOE Guidance associated with the future use of facilities, DOE wi ll update the long-term
facility decommissioning plan and any draft changes addressing proposed Agreement
modifications to EPA and Ecology."

The submittal of the Performance Management Plan will meet the requirements of the
Calendar Year (CY) 2002 biennial review of the Long-Term Fac ility Decommissioning
Plan as defined in section 8.3.3 of the Tri-Party Agreement. This is app licable for the
CY 2002 biennial review only. Subsequent biennial reviews will be due in June of the
applicable year.

This substitution for the submittal of the CY 2002 update of the Long-Term Facility
Decommissioning Plan will have no impact on any c ritical ongoing efforts. However, the
June 30, 2002, due date set fo rth per the requirements of Tri-Party Agreement Section
8.3.3 is extended to August 1, 2002 to a llow for finalization of the Performance
Management Plan.
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